

Shed extension report 10 January 2018

Good day's work especially in mud. Thanks once again for great effort.

Standout has to be Geoff G for shifting over 1.5 tonnes of gravel, levelling backfill of bio drain, cutting off pegs, cleaning up chainsaw, helping load trailer with tree branches and all before he headed off home to have lunch.

Pit crew did great job of preparing three pit holes and southern trench, with Andrew and me cutting holes in pit. Sleeper crew made major progress with sleeper wall and Mike worked out solutions for plumbing, prepared sink connection, picked up load of sleepers on Shed ute and generally provided advice where needed.

A few blokes found time to cut up old reinforcement mesh and Mike has taken it to metal re-cyclers.

I basically just watched and got muddy boots! Pretty useless really.

Trailer load to tip and returned to Shed, still under 300 kg so no charge, finished holes in NE pit and glued collar to restrict pipe protrusion into pit, helped Andrew cut hole in SW pit wall and determine height for pit installation, swept all this strange, sticky, reddish brown muck out of most of Shed, managed to fill out reimbursement form for my expenditure (surprising how it mounts up), etc, etc.

We still have a lot to do before we get concreting done and shed kit installed but we made good progress so thanks all concerned. See a few attached photos.

Thanks heaps,
Mal & Mike



