

Shed extension report 1 February 2018

The inspector from Council is coming mid-morning to inspect drainage. Fingers crossed we will be clear to move on.

Our plumbing came in at less than a previous quote for considerably more work so we have done well there.

Today I finished SE pit connections with holding rings glued in place and flange screwed to pit. Mike V and I completed installation of NE pit with concrete pad and attachment of drainage pipes into pit and out to absorption dam at back of Shed. Also extended the bio drain. This job was much easier thanks to Mark Champion's earlier efforts. The dam end is yet to be finished.

